MONTHLY PROJECT OVERVIEW - January 2006

I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Project Location: I-5 from SR 526 to US 2 PIN: 100543N

Design-Builder: Atkinson - CH2M Hill, a Joint Venture WIN: A00543N

Design / Build Contract Summary Project Progress to Date
Contract Award: May 3, 2005 Design | 48.1%
Notice to Proceed: May 31, 2005 Construction [T 20.1%
Original Contract Time: 1125 Calendar Days Overall I 225%

June 29, 2008
$184,992,860
$219,849,917

Original Substantial Completion:
Original Contract Amount:
Revised Contract Amount:

Project Status as of: January 31, 2006

Contract Days Elapsed: 245 of 1125 = 21.8%

Contract Amount Earned to Date: $49,504,460 = 22.5%

Contract Amount Earned This Period: $7,378,774 = 3.4%
Current Projected Completion Date: June 29, 2008 (on schedule)
Project Cash Flow
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January 2006 Highlights

East shoulder, northbound I-5, looking

south at Broadway Avenue Flyover

piers. Crews plan to set concrete
wg_irders on these piers in February.

Broadway Avenue Exit Flyover steel
girders over I-5 NB & SB lanes. This
work was completed during two nights

Design / Build Schedule Summary

Design: Project design continued progress in all disciplines, with significant
emphasis on retaining and noise walls, Main St. aqueduct, and widenings of
the Lowell Road, Hewitt Ave., Everett Ave., and Hewitt Ave. overcrossings,
and the Mainline bridges over BNSF Railroad NB/SB. Design work for the
41st Street Interchange started this month. The agreement with BNSF for
work at 633 bridges was executed on 1/25/06.

Construction: Work completed on the Broadway Flyover substructure and
girder erection from piers 7 to 8 and 8 to 9 over I-5 NB/SB. Foundation work
completed on the Pacific Ave. and Hewitt Ave. overcrossing widenings and
the substructure work started. Work also started on the Lowell Ave. east
overcrossing widening foundation, South Segment NB/SB grading and
drainage, NB ITS ductbank, South Segment NB electrical cabinet installation,
and MSE Retaining Wall 4 panel setting. Pavement grinding work completed
on |-5 NB/SB. Off-site fabrication work completed on MSE Retaining Wall 4
panels and precast concrete girders for the Broadway Flyover, Hewitt Ramp
2/1 W-S, Hewitt N-E Ramp, and Pacific Ave. east bridge, continued on Noise
Wall 2 panels, and started on MSE Retaining Wall 8 panels.
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of complete lane closures for NB I-5,
followed by two nights of complete lane
closures for SB I-5.

Quality Control/Quality Assurance

To date, one design audit and 68 construction audits have been
performed by WSDOT to measure specification conformance and
recorded in the CATS program, resulting in 20 NCI's. The Design-
Builder has issued 7 NCR's. The Design-Builder's Q/A program is
recording all material test results in a statistical analysis database for
materials testing in the WSDOT SAM software system. Test results
indicate materials incorporated into the project meet specifications.

Risks / Challenges / Issues

- Finalize agreement with BNSF Railroad for the Main Street
Aqueduct.

- Scheduling and sequencing construction of the I-5 widening over
BNSF tracks and ROW with the BNSF imposed no-work times.

- Maintain environmental compliance during heavy winter rain season.

Public Information & Community Outreach

- Jan. 1 Front page Herald & television girder/closure coverage

- Jan. 5 Heavy outreach for girder setting and closures continues

- Jan. 9 First of four successful night freeway closures

- Jan. 13 Gov's representative visits to congratulate girder team

- Jan. 17 41st St. IC and possible detours makes Herald headlines

Upcoming Activities - February 2006

- Everett presentation of Aesthetic/Landscaping Master Plan

- Construct and pave South Segment SB widening to the outside
- Continue installing retaining wall panels in Lowell neighborhood
- Set precast concrete girders for Broadway Flyover ramp

- Execute agreement with BNSF for Main Street Aqueduct

For More information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/ HOVSR526toUS2/

IT'S YOUR NICKEL.
WATCH IT WORK.
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